

SECRET

SAPC-25638
Copy 1 of 3

24 March 1958

MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Amendment No. 9 to Contract No.
FL-3011 with Westinghouse Electric Corporation,
Baltimore, Maryland, EQUINE, Project AQUATONE

1. This memorandum contains a recommendation submitted for approval of the Project Director. Such recommendation is set forth in paragraph 4.

2. Amendment No. 9 as approved in the attached Memorandum For The Record (SAPC-23170) was returned unsigned by the subject Company. The reason being that it has been deemed advisable to include spares revisions for Air Force rather than obtain the items through Air Force stock. Accordingly, Amendment No. 9 has been rewritten which incorporates the following spares revisions:

Rev. 2 to Exhibit D - Item 9
Rev. 3 to " D - Item 9
Rev. 1 to " G - Item 15
Rev. 2 to List 1JC4760 - Rev. F. - Item 16
thru 6

The amendment also establishes a ceiling price for Item 16 of APPENDIX I and Item 1 of APPENDIX II.

3. This Amendment No. 9 results in a net decrease of \$143,246.00 which should be liquidated as follows:

FY 1957 AQUATONE	\$121,100.99
FY 1957 Air Force	11,534.14
FY 1958 	10,610.87
Total -	<u>\$143,246.00</u>

25X1

By concurrence to this memorandum, the Project Comptroller signifies that funds have been liquidated as indicated above.

25X1

SECRET

SECRET

4. Approval of Amendment No. 9 to Contract No. FL-3011 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

25X1

25X1

25X1

25X1

25X1

[Redacted]

Project Contracting Officer

[Redacted]

Project Director of D and P

[Redacted]

3/26/58

Project Controller

[Redacted]

Office of General Counsel

3/27/58

Approval requested in Paragraph 4, granted.

[Redacted]

RICHARD M. BISSELL, JR.
Project Director

SECRET